
Georgia Date:

User: krender Department of Transportation Page 1 of 8

Pay Period: 04/05/2014

to 05/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14370-12-000-0

Estimate Summary By Project

Estimate Number: 0018

05/09/2014

Contract Location: Time Allowed:

0.269 MILE OF CONSTRUCTION OF A BRIDGE AND APPROACHES ON SR 

 

Contractor:

GREGORY BRIDGE COMPANY Date Let:

P. O. BOX 3355 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

EATONTON GA 31024-3355 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

HARTFORD ACCIDENT AND INDEMNITY COMPANY

06/22/2012

07/06/2012

08/01/2012

08/10/2012

11/06/2012

04/30/2014

00/00/0000

629 Days

04/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

629 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,828,342.29

$1,761,115.20

$68,957.10

96.67%

Counties:

Butts

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

333170-      $1,828,342.29 $1,761,115.20 $68,957.10 96.23% $155,024.88

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 8

Pay Period: 04/05/2014

to 05/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14370-12-000-0

Estimate Summary By Project

Estimate Number: 0018

05/09/2014

Project Number: 333170-      SR 36 OVER TOWALIGA RIVER 7.5 MILES SW OF JACKSON IN BUTTS C

OUNTY

BRST0-0054-01(064)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,590,646.75 $1,443,924.35 $146,722.40

Non-Participating $176,738.44 $160,435.96 $16,302.48

Total Earnings $1,767,385.19 $1,604,360.31 $163,024.88

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,767,385.19 $1,604,360.31 $163,024.88

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($8,000.00)

Total: $1,759,385.19 $1,604,360.31

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $155,024.88

($8,000.00)$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 8

Pay Period: 04/05/2014

to 05/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14370-12-000-0

Estimate Summary By Project

Estimate Number: 0018

05/09/2014

Project Number 333170-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0003 210-0100     GRADING COMPLETE - LS  1.000 .940

 243982.000 .030

BRST0-0054-01(064)

 

.970 $7,319.46 $236,662.54

0004 310-1101     GR AGGR BASE CRS, INCL MATL TN  4,040.000 2,948.210

 19.400 327.440

 

 

3,275.650 $6,352.34 $63,547.61

0005 318-3000     AGGR SURF CRS TN  200.000 191.930

 18.200 97.170

 

 

289.100 $1,768.49 $5,261.62

0010 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  210.000 606.450

 87.040 .000

 

 

606.450 $.00 $52,785.41

0011 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 118.510

 86.290 .000

Temporary Asphalt Leveling reduced $0.75 per ton

                                                            

118.510 $.00 $10,226.23

0015 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  620.000 .000

L BITUM MATL & H LIME 84.250 449.700

 

 

449.700 $37,887.23 $37,887.23

0016 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  .000 241.200

L BITUM MATL & H LIME 83.500 .000

Temporary Asphalt for 9.5 mm Reduced @ $0.75 per ton

                                                            

241.200 $.00 $20,140.20

0020 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  1,840.000 1,039.610

TL & H LIME 68.420 301.560

 

 

1,341.170 $20,632.74 $91,762.85

0025 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  810.000 453.180

L & H LIME 73.350 88.980

 

 

542.160 $6,526.68 $39,767.44



Georgia Date:

User: krender Department of Transportation Page 4 of 8

Pay Period: 04/05/2014

to 05/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14370-12-000-0

Estimate Summary By Project

Estimate Number: 0018

05/09/2014

Project Number 333170-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0026 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 250.250

L & H LIME 72.600 .000

Temporary Asphalt 19 mm redueced at $0.75 per ton

                                                            

250.250 $.00 $18,168.15

0030 413-1000     BITUM TACK COAT GL  700.000 677.000

 3.650 382.000

 

 

1,059.000 $1,394.30 $3,865.35

0035 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  670.000 .000

 4.830 1,829.111

 

 

1,829.111 $8,834.61 $8,834.61

0075 611-5360     RESET HIGHWAY SIGN EA  7.000 .000

 50.000 5.000

 

 

5.000 $250.00 $250.00

0080 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  500.000 970.000

 35.000 .000

 

 

970.000 $.00 $33,950.00

0085 634-1200     RIGHT OF WAY MARKERS EA  15.000 .000

 90.000 14.000

 

 

14.000 $1,260.00 $1,260.00

0090 636-1020     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 3SF  10.000 .000

 14.000 .000

 

 

.000 $.00 $0.00

0100 636-2070     GALV STEEL POSTS, TP 7 LF  50.000 .000

 6.000 52.000

 

 

52.000 $312.00 $312.00

0105 636-5020     DELINEATOR, TP 2 EA  12.000 .000

 24.000 12.000

 

 

12.000 $288.00 $288.00



Georgia Date:

User: krender Department of Transportation Page 5 of 8

Pay Period: 04/05/2014

to 05/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14370-12-000-0

Estimate Summary By Project

Estimate Number: 0018

05/09/2014

Project Number 333170-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0110 641-1100     GUARDRAIL, TP T LF  80.000 42.000

 59.200 20.000

 

 

62.000 $1,184.00 $3,670.40

0115 641-1200     GUARDRAIL, TP W LF  800.000 385.500

 16.200 364.500

 

 

750.000 $5,904.90 $12,150.00

0120 641-5001     GUARDRAIL ANCHORAGE, TP 1 EA  2.000 1.000

 842.000 1.000

 

 

2.000 $842.00 $1,684.00

0125 641-5012     GUARDRAIL ANCHORAGE, TP 12 EA  2.000 1.000

 1770.000 1.000

 

 

2.000 $1,770.00 $3,540.00

0160 657-1085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-WHITLF  460.000 .000

E), TP PB 7.600 448.000

 

 

448.000 $3,404.80 $3,404.80

0165 657-6085     PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, CONTRAST (BLACK-YELLLF  460.000 .000

OW), TP PB 7.600 448.000

 

 

448.000 $3,404.80 $3,404.80

Category Amount: $109,336.35 $652,823.24

Category Number: 0020 EROSION CONTROL

0170 163-0232     TEMPORARY GRASSING AC  5.000 3.994

 209.500 .000

 

 

3.994 $.00 $836.74

0175 163-0240     MULCH TN  40.000 48.896

 200.000 10.510

 

 

59.406 $2,102.00 $11,881.20



Georgia Date:

User: krender Department of Transportation Page 6 of 8

Pay Period: 04/05/2014

to 05/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14370-12-000-0

Estimate Summary By Project

Estimate Number: 0018

05/09/2014

Project Number 333170-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0180 163-0300     CONSTRUCTION EXIT EA  6.000 4.750

 972.250 .250

 

 

5.000 $243.06 $4,861.25

0195 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  5.000 23.250

/SAND BAGS 149.000 4.250

 

 

27.500 $633.25 $4,097.50

0205 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  60.000 529.438

RAW CHECK DAM 3.450 .000

 

 

529.438 $.00 $1,826.56

0210 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  150.000 295.000

 0.500 .000

 

 

295.000 $.00 $147.50

0235 167-1500     WATER QUALITY INSPECTIONS MO  18.000 16.000

 550.000 1.000

 

 

17.000 $550.00 $9,350.00

0250 700-6910     PERMANENT GRASSING AC  5.000 .196

 1080.000 .845

 

 

1.041 $912.60 $1,124.28

0255 700-7000     AGRICULTURAL LIME TN  10.000 2.350

 82.800 1.000

 

 

3.350 $82.80 $277.38

0265 700-8000     FERTILIZER MIXED GRADE TN  5.000 .835

 619.750 .415

 

 

1.250 $257.20 $774.69

0275 710-9000     PERMANENT SOIL REINFORCING MAT SY  2,360.000 236.118

 4.350 376.889

 

 

613.007 $1,639.47 $2,666.58



Georgia Date:

User: krender Department of Transportation Page 7 of 8

Pay Period: 04/05/2014

to 05/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14370-12-000-0

Estimate Summary By Project

Estimate Number: 0018

05/09/2014

Project Number 333170-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0280 716-2000     EROSION CONTROL MATS, SLOPES SY  2,330.000 949.017

 0.910 2,897.500

 

 

3,846.517 $2,636.73 $3,500.33

Category Amount: $9,057.11 $41,344.01

Category Number: 0030 BRIDGES

0285 500-0100     GROOVED CONCRETE SY  1,027.000 1,075.556

 6.750 .000

 

 

1,075.556 $.00 $7,260.00

0320 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  590.000 610.007

 57.000 .000

 

 

610.007 $.00 $34,770.40

0345 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  635.000 943.061

 45.000 925.007

 

 

1,868.068 $41,625.32 $84,063.06

0350 603-7000     PLASTIC FILTER FABRIC SY  635.000 952.438

 3.000 925.007

 

 

1,877.445 $2,775.02 $5,632.34

Category Amount: $44,400.34 $131,725.80

Category Number: 0010 ROADWAY

0355 610-6515     REM HIGHWAY SIGN, STD EA  7.000 1.000

 25.000 5.000

 

 

6.000 $125.00 $150.00

0360 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  490.000 1,609.000

 0.680 156.000

 

 

1,765.000 $106.08 $1,200.20



Georgia Date:

User: krender Department of Transportation Page 8 of 8

Pay Period: 04/05/2014

to 05/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14370-12-000-0

Estimate Summary By Project

Estimate Number: 0018

05/09/2014

Project Number 333170-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0365 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  1.000 2.000

 4100.000 .000

 

 

2.000 $.00 $8,200.00

Category Amount: $231.08 $9,550.20

Project Total Amount: $163,024.88 $1,767,385.19


